

Main Admin Dashboard

School Management System – Task Breakdown & Estimates

Module / Section	Tasks Included	Estimated Time
Dashboard	Overview cards, charts, quick stats, recent activities, responsive UI	6–8 hrs
Students	Student list, add/edit/delete, profile page, search/filter, validation	10–12 hrs
Teachers	Teacher CRUD, profile management, assignment mapping	8–10 hrs
Parents	Parent management, linked student details, contact info	6–8 hrs
Roles & Permissions	Role creation, permission mapping, access control logic	10–14 hrs
Timetable	Schedule creation, class-wise timetable, UI grid handling	8–12 hrs
Attendance	Mark attendance, filters, reports, status tracking	8–10 hrs
Exams & Results	Exam creation, marks entry, result generation, status handling	12–16 hrs
Admissions / Applications	Admission forms, application tracking, approval flow	8–10 hrs
Fee Management	Fee structure, payment records, due tracking, receipts	12–15 hrs
Financial Reports	Income reports, fee summaries, export/report view	6–8 hrs
Notices	Notice creation, announcements, publish/unpublish	4–6 hrs
Events	Event management, calendar integration, event details	5–7 hrs
Staff Management	Staff CRUD, designation, department handling	6–8 hrs
Payroll	Salary records, payroll calculations, payment history	10–14 hrs
Leave Management	Leave requests, approval/rejection workflow	6–8 hrs
Library	Book management, issue/return system, fine handling	10–12 hrs
Assets	Asset inventory, allocation, tracking	6–8 hrs

Settings	App configuration, school details, preferences	4–6 hrs
Security & Logs	Login logs, activity logs, access monitoring	6–8 hrs

Common Development Tasks

Task	Estimated Time
Sidebar Navigation Integration	3–4 hrs
Routing & Section Switching	4–5 hrs
API Integration	12–18 hrs
Responsive Design Fixes	8–10 hrs
Form Validation	6–8 hrs
Dark Mode / Theme Support	4–6 hrs
Testing & Bug Fixing	12–16 hrs
Final Optimization & Cleanup	6–8 hrs

Total Estimated Time

- **Frontend Development:** ~140–180 hrs
- **With Backend/API Integration:** ~180–240 hrs
- **Approx Duration:** 4–6 Weeks (Single Developer)